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Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor: GeoComm

Region/Locality: Southwest Virginia
Period: March, 2003

Activity Report

. % Total Hours
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Active Tasks

On-going throughout the region as

Cell site and sector ID and location verification issues Region 112 14 additional towers are identified as P1
candidates
Manage CPE compatibility and acquisition issues Region 239.5 50.5 On-going as CPE issues are identified

during call through testing

On-going as routing issues are identified
during call through testing

Prepare reports, attend State Board,
Administrative procedures N/A 289 32 attend State mandated meeting,
conduct GCC staff coord session
On-going as MSAG issues are identified

Tower/sector routing issues w/Intrado & TCS Region 434.25 52.5

MSAG Creation, Additions and corrections Region 297 30.5 . .
during call through testing
Work w/Sprint & Verizon (LEC) on network issues Region 180.75 33.75 Working issues as they develop
Worklng No Recgrd Found" (NRF) Issues on tests Region 191.75 81
and doing/managing test calls
Exchange NDAs P2 request Itrs, and Letters of .
Agency with carriers/LECs Region 95.5 16
Many of these entities don't have true
Verizon entities groundwork; Emphasis on Wise Verizon wireline E911 yet and we are closely
. ) 264 285 o ,
Co/Norton issues counties monitoring their progress so that
wireless E911 can proceed ASAP
Various wireless carrier issues Region 111.25 12.75 Working issues as they develop
TOTAL HOURS 2215 351.5
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Completed Tasks

4/21/2003

Issue

Actions Proposed to Resolve Issue

Issues of Importance

Comments

Significant progress in March. Several
P1 activations were reported and we are
getting close on P2 in Bristol and a few

others
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